
                                                                                                                                                                                                         05/01/01 
S.P. ___________________

CONSTRUCTION MANAGEMENT MEASURES 
COST RATING FORM 

 

Engineers Estimate     $___________ 
 Mn/DOT Web Page, Inside Mn/DOT, Bid Letting, Year Abstracts 
 
Actual Bid       $___________ 

 
 Changes To The Contractors Bid 
 

Supplemental Agreements 
  Due To Design Changes ( # ) $___________ 
  All Other SA’s   $___________ 
 
 Work Orders      
                        Due To Design Changes  $___________ 
                       All Other Work Orders  $___________ 
 
 Quality Incentives/Disincentives  $___________ 
 

Timeliness Incentives/Liquidated Damages $___________ 
 
Estimated Value of Work Remaining            $___________ 
If This Is A Semi Final Report 
 

Final Cost I  -  Final Payment to Contractor  $___________ 
 

Final Cost II - Final Payment to Contractor plus 
or minus SAs due to design changes (item #)$___________ 
  

A) Percent of bid   
Final Cost I divided by Actual Bid    ________  %  ______ 

          *  Score  0  to 33 
B) Percent of estimate for construction cost only 

Final Cost II divided by Engineers Estimate   ________  %  ______ 
          *  Score  0  to 33 
 * Point Scoring:  25 points for a score of 100% 
             Subtract 1 point for each 1% greater than 100% to a maximum of 25 points 
                          Add 1 point for each 1% less than 100% to a maximum of 8 points 

Information to be supplied by Mn/DOT District budget section. (CCEC report) 
Total  
Engineering Cost from CCEC Report $______________ 
Cost of Project Engineering  
Items Provided by Others:  
Contractor Surveying $______________ 
Contract Furnished Pickups $______________ 
Consultant Contract Admin/Inspectors $______________ 
Contract Furnished Materials Testing $______________ 
Total Project Engineering Cost $______________ 

 
 C) Percent Engineering Cost for Contract     ________  % ______ 
  Total Engineering Cost divided by Final Cost I **  Score  0  to 34 
 
            **  Point Scoring: 25 points for a score when the target equal 8% 
                           Subtract .5 point for each .1% greater than the target up to a maximum of 2  points 5
                           Add .5 point for each .1% less than the target up to a maximum of 9 points 

Total  Score (A + B + C)          ______________
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